Team 7 - Meeting Minutes

Project: Web-Based Language Scavenger Hunt Game (Lost In Translation!)
Meeting Date: Tuesday, October 13
Next Meeting: Thursday, October 15 (weekly check-in with TA and prof)
Attendees: Gamuchirai Mhere, Madiba Burks Magara, Ashish Nayak, Dan Rukundo

Agenda

Split up this week's tasks, decide which proposal items to work on next, and update the Kanban board.

Discussion

- The remaining proposal items were reordered, so instead of continuing straight after issue #40, the team will keep going with related account and class features.
- Admins must be able to do everything teachers can do, so all class-management features will support both teachers and admins.
- The forgotten-password feature needs research first, since the team hasn't decided how to send emails yet (probably a reset token sent by email). It's okay if this isn't finished this week.
- The Kanban board was cleaned up during the meeting, and everyone added their tasks to it.
- The team will keep the same schedule as last week (review on Thursday, merge by Saturday), since it avoided last-minute stress.

Action Items — Due Saturday, October 17

#	Task	Details	Assignee
1	**Teacher creates a class**	Teachers and admins can create a new class.	Ashish
2	**Add students to a class**	Teachers and admins can add students to a class.	Ashish
3	**Remove students from a class**	Teachers and admins can remove students from a class.	Ashish
4	**Admin deletes student accounts**	Admins can delete student accounts.	Gamu
5	**Admin deletes teacher accounts**	Admins can delete teacher accounts.	Gamu
6	**Admin creates**	If time allows: add	Gamu

	admin accounts	an endpoint so admins can create other admin accounts.	
7	**Levels, basic backend**	Start splitting levels into basic and moderate/advanced. Basic backend structure only for now.	Madiba
8	**Password reset research**	Look into how to send reset emails or tokens. Not required to finish this week.	Madiba
9	**OCR implementation Research**	Look into how we will use PaddleOCR w OpenCV for our image recognition	Madiba

Notes

- Each task needs functionality code in src/ and tests in tests/, in small PRs (under 10 files and under 500 lines).
- All PRs should be reviewed and merged by Saturday, October 17.
- Link each task to its item in the proposal so everyone can see what's being worked on.
- Some tasks depend on each other. Message the owner of the related task before editing their code.