Team 7 - Meeting Minutes

Project: Web-Based Language Scavenger Hunt Game (Lost In Translation!)
Meeting Date: Sunday, October 18
Next Meeting: Tuesday, October 20 (in person on campus, 12:30–2:00)
Attendees: Gamuchirai Mhere, Madiba Burks Magara, Ashish Nayak, Dan Rukundo

Agenda

Check this week's PR status and reviews, go over the email notification setup, discuss the game difficulty levels, and plan priorities for next week (frontend timing, GPS and OCR).

Discussion

- **Email notifications:** Madiba got the backend email test working using Google's SMTP (the only free option). It needed 2-factor authentication (set up with Duo), which might make it hard for the TA to access the account. Ashish suggested treating this as a temporary setup and switching to UBC's mail server, or a mail account the client already has, at handover.
- **PR status:** Gamu, Ashish and Dan have finished their 3 PRs. Madiba has one PR left and will finish it tonight. The plan is to finish reviews, merge everything, then update the logs.
- **Difficulty levels:** Ashish questioned whether "advanced" (room number + description) is really harder than "basic" (room number only). The team agreed descriptions add ambiguity, so the current setup stays for now. Since the code is modular, a level can be adjusted later if testing shows it's too easy. The client might also find the recording workload too large if there are too many variations.
- **Difficulty examples:** Basic: "go to room 593". Advanced: "go to the building next to the library and go to room 503". Expert: "go to the 2nd floor of the building next to the library and go to the room next to Professor X's office".
- **Frontend timing:** Not starting yet. The priority is basic game functionality first (OCR and recording points) so there's a simple playable version. When frontend starts, the team will agree on a style, add a styling guide to agents.md, and skip forgot-password and account creation for now (use an existing local user, focus on sign-in and the game). Doing frontend and backend together could push everyone past 3 PRs.
- **Milestone progress:** The TA said other teams are ahead and the team should have something to show by Milestone 1, at least the game loop. Client session #2 is tentatively next week.
- **Accounts:** Not much account work left (possibly just logout). Student accounts are the main thing needed for the end class.

Action Items — Due Before Tuesday, October 20

#	Task	Details	Assignee
1	**Share email**	Send the email	Madiba

	credentials	credentials in the group chat so everyone can add them to their .env files.	
2	**Raise the email 2FA issue with the TA**	Ask the TA about 2-factor authentication and TA access to the email account. Bring up the UBC mail server and client mail account options.	Madiba
3	**Finish last PR and team log**	Finish the remaining PR tonight and keep the weekly team log updated.	Madiba
4	**Review open PRs**	Review everyone's PRs so all the work can be merged, then update the logs.	Gamu
5	**Add difficulty examples to the PR**	Add the basic / advanced / expert examples to the difficulty levels PR description.	Dan
6	**Book a room for Tuesday**	Book a room for the in-person meeting, 12:30–2:00. Check the Commons (3rd floor and floor 0).	Dan
7	**Check other groups' progress**	Ask around to see how other teams are doing.	Madiba
8	**Push logs**	Push individual logs to the weekly-logs branch.	All
9	**Complete the surveys**	Don't forget the surveys. They don't show up as normal Canvas assignments.	All

Notes

- Next week's priorities are GPS and OCR.
- Next week's PR split, including whether to start frontend work, will be decided at Tuesday's meeting.
- The difficulty structure will be confirmed with the client in 2 weeks.
- Questions for the TA: is work done during reading break graded, and how should TA access to the 2FA email account work?
- Code reviews haven't been added to individual logs manually so far.
- Use the group chat for review requests and coordination.