

Team 7 - Meeting Minutes

Project: Web-Based Language Scavenger Hunt Game

Meeting Date: Saturday, September 19

Next Meeting: Tuesday, September 22

Attendees: Gamuchirai Mhere, Madiba Burks Magara, Ashish Nayak, Dan Rukundo

1. Action Items — Due Before Tuesday Sep 22 Meeting

#	Task	Details	Owner
1	Finish Milestone 1 functional requirements	Complete the backend/API functional requirements table; ensure every requirement is fully explained	
2	Add positive and negative test cases (Milestone 1)	For each Milestone 1 requirement, write at least one positive test case (expected success path) and one negative test case (expected failure/edge case)	
3	Move Milestone 2 requirements into Table 2	Transfer frontend-related requirements from the working list into the dedicated Milestone 2 table in the proposal document	
4	Add positive and negative test cases (Milestone 2)	Same as Item 2, applied to all Milestone 2 (frontend) requirements	
5	Brainstorm additional special features	Come with ideas beyond the current feature set (AI chatbot, points redemption, debrief, badges) to discuss and shortlist at Tuesday's meeting	

2. Agenda for Tuesday Sep 22 Meeting

1. Review completed functional requirements and test cases (Milestones 1 & 2)
 2. Discuss and finalize new special feature ideas brought by each team member
 3. Assign team members to functional requirements — confirm who owns which feature/requirement for implementation
 4. Kick off Data Flow Diagrams (DFDs) — assign responsibility and agree on notation/tooling
 5. Kick off System Architecture design — outline high-level components (frontend, backend, databases, external services) and assign a starting owner
-

3. Notes

- Tech stack decisions (React + TypeScript frontend, Python backend, Firebase + SQL databases) have been discussed informally but are not yet finalized — team should confirm or revisit at a future meeting if needed.
 - Test cases should be written with the intent of being automated later (per project requirements), not just manual click-through steps.
-